JOB 16441-2R . DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM ' REPORT # 100

0.8.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/09/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize neéessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Sunny / Windy TEMPERATURE: 20's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels, Weston TAT documents

all labels found with this information.

* Today time is estimated for the re-mobilization. of the mini lab trailer, Chemist and Sample Tech.
to return for sampling, haz-catting and potentially bulking of wastes found in drums on site, which
now total approximately 100-160 drums, while other drums containing labels with waste yet to be
sampled may be performed at this time pending the O.S.C. decision.

* Today's total drums shredded is 575 drums, while the drum de-headed equals 200. The west
most pile of acid packs is concluded today and this crew sets up at the last pile of drums to the
center of the site. Approximately one week is estimated to complete this pile while a continued
cleanup of scrap steel and drums from the site's perimeter will be performed to completion.
SUBCONTRACTOR SERVICES PERFORMED:

* Nobel is utilized for parts etc. for the chop saws.

EXCEPTIONS / UNUSUAL CONDITIONS:
* Clay Duffel ( PCT ) departs site this afternoon early to perform job related activities in house.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0O.S.C.;

* Discussed today is the re-mobilization of the lab trailer, Chemist and Sample Tech. to conclude
the sampling, haz-catting and characterizing of drummed waste remaining, February 20, 1995
appears to be the date for this to happen.

DOCUMENTS SUBMITTED:

COMMENTS: ;
* William Taylor ( Cleanup Tech. )is out sick today.
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